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Hurricane Harvey 2017 

9/19/2017 – 0700 CDT Update 

EXECUTIVE SUMMARY  

• Staff from U.S. Representative Culberson’s (7th District Texas) visited the Houston Branch 
yesterday, September 18, 2017. Dana Tulis, U.S. Coast Guard (USCG) Director of Incident 
Management and Preparedness Policy is expected to visit Houston and Corpus Christi 
Branches today, September 19, 2017. House of Representative Speaker Paul Ryan is 
expected to visit the Houston Branch on September 20 or 21, 2017. 

• The Corpus Christi Branch has transitioned all future assessment and recovery operations 
to the TCEQ Regional Office and is preparing to conduct post operations sampling of the 
staging pad. EPA and Texas Commission on Environmental Quality (TCEQ) are preparing 
to a transition/close-out memo.  

• The Houston and Port Arthur/Beaumont Branches of Unified Command continue 
recovering, staging, characterizing, and consolidating orphan containers for proper 
disposal. The Port Arthur/Beaumont Branch is transferring recovered containers and waste 
from the staging pad for disposal this week, and is projected to complete recovery activities 
within 5 days. The Houston Branch is projected to complete recovery activities within 10-
20 days.    

• Two TAGA air monitoring teams monitored around facilities and neighborhoods near Port 
Arthur and Victoria yesterday. No readings above the TCEQ Air Monitoring Comparison 
Values short-term screening levels were detected. The TAGA teams plan to monitor around 
facilities near Beaumont and Corpus Christi today, September 19, 2017. 

• EPA completed sampling of all 34 Texas Superfund sites potentially impacted by the 
storm, September 15, 2017. EPA has released 27 post-hurricane Superfund site summaries 
based on preliminary data on the www.epa.gov/hurricane-harvey website.  

• Community Liaison teams continue to provide information regarding returning to flooded 
areas and handling of house-hold waste in the counties of Orange, Chambers, Matagorda, 
Brazoria, Galveston, Montgomery, San Patricio, Nueces, and Aransas.  The teams are 
listening to concerns from the community, associated with the recovery effort, and 
transferring this information back to the JFO to the appropriate ESF contacts.  

http://www.epa.gov/hurricane-harvey
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• The TCEQ is requesting the Federal Emergency Management Agency (FEMA) to increase 
EPA's ESF-10 Mission Assignment by $8.3 million in stages.  Once fully approved, this 
will bring the total funding for assessment and response to $18.3 million. 

 
PUBLIC AFFAIRS 

 

No significant new public affairs activities to report. 
 

DEBRIS RECOVERY 

Joint EPA and TCEQ field observation teams continue to observe debris staging and landfill 
operations within the hurricane impacted counties in Texas to ensure best practices and program 
requirements are being met. EPA observers visited 38 sites, with TCEQ, on September 18, 2017. 
FEMA reported that 146 debris sites have been approved. Currently, FEMA estimates debris to 
total 17 million cubic yards. A federal Debris Management Taskforce has been established at the 
Joint Field Office (JFO) in Austin and EPA is a member of the Taskforce. 

 
VECTOR CONTROL 

 

Department of Defense (DOD) conducted spray operations in Harris, Montgomery, and Liberty 
counties. DOD’s mission is 70.5% complete.  They are continuing spray operations in Harris, 
Montgomery, and Liberty counties during the evening of September 18, 2017. State contractors 
are also scheduled to conduct night-time spray operations in Polk, San Jacinto, and Walker 
counties on September 18, 2017. To date, 2,064,303 acres have been treated. 
 

AIR MONITORING  

On September 18, 2017, TAGA Team 1 conducted monitoring of neighborhoods and areas around 
Formosa Plastics, Formosa Plastics Marine Terminal in Point Comfort, and INVISTA in Victoria. 
They also monitored in the Point Comfort community around the INVISTA facility. No monitored 
readings exceeded the TCEQ Air Monitoring Comparison Values short-term screening levels.  
They plan to monitor facilities in the Corpus Christi area on September 19, 2017. 

On September 18, 2017, TAGA Team 2 conducted air monitoring of neighborhoods and areas 
around Flint Hills Port Arthur, Total Petrochemicals Port Arthur Refinery, Valero (Premcor), Port 
Arthur Refinery, Motiva Port Arthur Refinery, Oiltanking - Motiva Port Neches Terminal, Shell 
Pipeline - Crude Product, Huntsman Petrochemical Port Neches Facility. Air monitoring was also 
conducted in the neighborhoods North and Southeast of Huntsman, North and East of Valero 
(Premcor), and East of Motiva. No monitored readings at any facilities exceeded the TCEQ Air 
Monitoring Comparison Values short-term screening levels. TAGA Team 2 plans to conduct 
monitoring in the Beaumont area on September 19, 2017. 
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FIELD RESPONSE ACTIVITIES 

 

Daily/Cumulative Summary of Hazard Evaluations/Recovery 

Status 

Opened Closed 

9/18/2017 
Number of Targets 

Remaining Open 
9/18/2017 Cumulative 

Corpus Christi Branch 0 5 0 101 
Houston Branch 1 5 2 380 
Port Arthur/Beaumont 
Branch 0 3 11 128 

NRC Reports 0 0 0 5 
TOTALS 1 13 13 614 
Note: Open means the target is yet to be recovered. Closed means the target was recovered/left in place or access was denied to collect the 
item.  

 

 

Daily/Cumulative Summary of Spills/Discharges (NON-VESSELS) 

Status 

Opened Closed 

9/18/17 

Number of 

Facilities/Spills 

Remaining Open 

9/18/17 Cumulative 

Corpus Christi Branch 0 0 0 33 
Houston Branch 0 0 0 77 
Port Arthur/Beaumont 
Branch 1 4 3 22 

NRC Reports 3 10 5 115 
TOTALS 4 14 8 247 

Note: Open means the target is yet to be recovered/cleaned up. Closed means the target was recovered/cleaned up by a Responsible Party or 
not found upon return to location. 

 
 

Waste Received at All Staging Pads to Date 
 CONTAINERS 

Cylinders TOTAL Drums 

[55 gals] 

Small Containers 

[<55 gals] 

Large 

Containers 

[>55 gals] 

9/18/2017 7 11 2 0 20 
TOTAL TO 

DATE 
416 392 33 112 953 

Note: A review of inventory records indicated errors in reporting the number of containers collected on September 11-14 and 17, 2017.  The 
Totals To Date have been adjusted accordingly. 

  



4 
 

Field Teams on 9/18/2017 

Teams Alpha Bravo Charlie Total 

Hazard Evaluation 0 1 1 2 
Hazard Evaluation Debris 2 6 0 8 
Oil Discharge Assessment 0 2 0 2 
ER/Orphan Container Recovery 0 3 2 5 
Oil/Vessel Discharge Recovery 6 0 0 6 
Staging Areas 0 1 1 2 
Air Operations 0 1 0 1 
Air Monitoring 1 0 0 1 
Totals 9 14 4 27 

 
 

CORPUS CHRISTI BRANCH: 
 
The Oil/Vessel Discharge Recovery Teams continued to assess open targets and placed 10 removal 
notification placards on vessels in Rockport. TAGA Team 1 monitored within the branch area as 
reported in the Air Monitoring section above. The Staging Area is being sampled and dismantled.  
 
HOUSTON BRANCH: 
 
The Air Operations Team conducted an overflight of Tiki Island including the surrounding islands. 
They identified no vessels in the Island area, but did observe boom around the Christina Vessel. 
The Discharge Assessment Team identified a new target at Stingaree Marina. The ER/Orphan 
Container Recovery Teams closed three targets where no container was found. 
 
PORT ARTHUR/BEAUMONT BRANCH: 
 
TAGA Team 2 monitored within the branch area as reported in the Air Monitoring section above. 
The Staging Area Team consolidated all of the oil/fuel products and corrosives.  These waste 
streams will be transferred to the Houston Staging Area this week.    
 
ER/Orphan Container Recovery Teams collected orphan containers that were assessed by air 
operations along 10 miles of the Neches River, from Port Neches park to Interstate 10. Water 
Operations collected nine containers on the Sabine and Neches Rivers. One target was referred to 
land operations due to easier accessibility by land.  The responsible party will be contacted to 
collect one target on the Sabine River. Teams also collected a partially full 500-gallon fuel tank 
and seven 5-gallon containers of firefighting foam at the CBI industrial facility.  The team referred 
one target that was within the Sea Rim State Park to the Texas Parks and Wildlife Department.  
 
Orphan Container Recovery Land Team retrieved multiple targets from Neches Park.  Not all 
targets could be retrieved by land.  The team determined one target will require special equipment 
for recovery due to its large size.  
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Hazard Evaluation (HE) teams removed boom from the Neches River where no oil was visible.  
Teams also assessed six NRC and TCEQ reports.  Three of the reports were closed with no 
additional actions needed, one cleanup was verified completed, and two responsible party cleanups 
are still in progress.  
 
 

EPA RESOURCES 

 

Personnel 

EPA 

Dallas, 

TX 

FEMA 

Denton, 

TX 

Texas 

JFO 

Austin, 

TX 

Texas 

SOC 

Austin, 

TX 

TCEQ 

Austin, 

TX 

Houston, 

TX 

Corpus 

Christi, 

TX 

Beaumont, 

TX 

HQ 

EOC, 

Wash, 

DC 

TOTAL 

EPA 50 0 2 1 0 49 19 13 17 151 

START 5   2 0 4 8 9  28 

ERRS      15 4 15  34 

Other 

Contractors 
        6 6 

TOTAL 55 0 2 3 0 68 31 37 23 219 
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FUNDING 

 

 
 

 

 

FEDERAL SUPERFUND NPL SITES - (These activities are being done concurrently but 

outside of the current Mission Assignment) 

• EPA either directed potentially responsible parties (PRPs), or independently, began 
collecting samples at 34 Texas Superfund Sites and 9 Louisiana Sites to confirm no releases 
due to storm impacts. Six EPA field teams, along with PRPs, have completed sampling at 
all 43 sites. The sampling is part of a longer term assessment that will be used to transition 
sites back to normal cleanup operations.  All preliminary un-validated results for sites 
located in Texas have been received and the remaining 3 sites located in Louisiana are 
expected today. 

• EPA received preliminary data for 40 sites, and has publicly reported on 27. Review of 
preliminary data packages continues and will be reported as they are completed. Final data 
packages are expected within two weeks.  

• All 43 Federal Superfund NPL Sites in the hurricane affected area have been assessed. Of 
these, 42 sites have been cleared.  The San Jacinto Waste Pits requires additional follow 
up. 

• San Jacinto Waste Pits Update: The Responsible Party submitted, and EPA approved the 
cap repair work plan on September 15, 2017.  The RP began maintenance work on 
September 16, 2017. No work occurred on September 18, 2017, due to required contractor 
training. Work will resume today.  

 

          

  

September 18, 2017, UPDATED 1300 hours     

Funding 

Sources 

Funding 

Ceiling 

Funding 

Ceiling Less 

Indirect 

Obligated to 

Date 

Estimated 

Spent to Date 

Unobligated 

Dollars 

Remaining 

Estimated 

Unspent 

Dollars 

Remaining 

Daily Burn 

Rate 

Days 

Remaining 

Non Mission 
Assignment N/A     $64,200.00 $0.00 $0.00     

MA 4332DR-
TX-EPA-01 $275,000.00 $242,741.00 $58,258.00 $58,258.00 $184,483.00 $184,483.00 $4,064.00 45.39 

MA 4332DR-
TX-EPA-03 $10,092,000.00 $8,908,113.00 $8,516,248.41 $7,197,713.32 $391,864.59 $1,710,399.68 $279,735.13 see below 

Totals: $10,367,000.00 $9,150,854.00 $8,574,506.41 $7,320,171.32 $576,347.59 $1,830,682.68     

 Days remaining based on authorized direct ceiling minus total payroll, travel, and contracts EXPENDED       6.11 

 Days Remaining based on authorized ceiling minus total payroll, travel, and contract OBLIGATIONS      2.06 

NOTE: This report includes estimated cumulative costs of the HQ EOC charging under MA#03 (09/16/17) 
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Port Arthur/Beaumont Branch 

Orphan Container Recovery 

Port Arthur/Beaumont Branch 

Tank Assessment 

Photo Log 
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